From: Schindler, Jason

To: Haklar, James; "Anthony Findley"; Mark Fisher; Ramin Ansari (Ramin.Ansari@chemtura.com); Martin, Ana
(Ana.Martin@chemtura.com); "Etela, Kirstin - Middlebury, CT"; kaiello@mcua.com; Venkat Puranapanda
(Venkat.puranapanda@chubb.com); steven.piatkowski@chubb.com; Stella, Christopher R
(Christopher.Stella@Chubb.com); Anthony, Scott R (Scott.Anthony@Chubb.com)

Cc: Jones, Sally; Peachey, Bryan; Blarr, Steve; Devorak, Coleen
Subject: Hatco quarterly progress report 46

Date: Tuesday, April 04, 2017 4:43:40 PM

Attachments: 2017-04-04 Weston EPA-Proaress Rpt 46.pdf

All,

A copy of the Hatco quarterly progress report is attached for your information. Let me know if you
need a hard copy.

Thanks,

Jason

Jason Schindler

Principal Project Manager
Weston Solutions, Inc.

205 Campus Drive

Edison, NJ 08837

Tel: 732-417-5804

Cell: 732-740-5529

Fax: 732-417-5801
www.westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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WESTON SOLUTIONS, INC.

205 CAMPUS DRIVE

EDISON, NEW JERSEY 08837
732-417-5800 e FAX: 732-417-5801

VIA FEDEX
April 4, 2017

Ms. Susan Schulz, Toxics Section Chief
U.S. EPA Region |

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street
Woodbridge, NJ 07095

Re:  Hatco Site
Fords, NJ
Program Interest Number GO00003943

Dear Ms. Schulz and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 46, which covers the
activities associated with the Hatco Site from December 1, 2016 through February 28, 2017. The
progress report is being submitted in accordance with the requirements of Weston’s May 25, 2005
Administrative Consent Order and March 30, 2005 USEPA approva letter. If you have any
guestions, please do not hesitate to contact me at (732) 417-5804.

Very truly yours,
WESTON SOLUTIONS, INC.

ccC: A. Findley (NJDEP)

@] Schindler
incipal Project Manager
M. Fisher — LSRP (ELM)

R. Ansari, A. Martin, K. Etela (Hatco/Chemtura)

K. Aiello (MCUA)

V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb)
FileNo. 2.5
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ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

Progress Report Number: 46
Site Location: Hatco Site

1020 King Georges Post Road
Fords, NJ 08863

Signatories. Weston Solutions, Inc.

ACE American Insurance Company
New Jersey Department of Environmental Protection

Reporting Period: December 1, 2016 through February 28, 2017
5. Specific Requirements Initiated and Completed During Reporting Period:

5.1
5.2

5.3

5.4

5.5

5.6

Weston submitted Progress Report No. 45 on January 4, 2017.

Weston provided monthly email updates to the United States Environmental
Protection Agency (USEPA) on January 5 and March 7, 2017.

In November 2016, Weston revised the recovery program to accommodate the
combustible gases encountered in 36 existing recovery wells. Current recovery
work employs level C personnel protective equipment, a dedicated fire watch and
hot work permits to comply with facility requirements, and bonding and grounding
for certain of the light non-agueous phase liquid (LNAPL) recovery operations.
Recovery resumed on December 7, 8 and 9 using manual recovery methods. This
included use of bailers, sorbent material and a peristaltic pump at existing
monitoring wells and recovery wells that are not equipped with dedicated pumps.
A total of 39.7 gallons of LNAPL was recovered. On January 11 and 12, 2017,
Weston recovered 26.2 gallons of LNAPL. Automated recovery operations using
the dedicated pumps are scheduled to resume in March/April.

Remediation of the Northeast Impoundment (NEI) remediation iscomplete. During
the remediation, erosion was observed along the bank of Slingtail Creek. Whilethis
erosion was unrelated to the remediation activities, a limited area along the
northeast corner of the engineered cap will require additional erosion protection to
prevent future erosion from undermining the cap. Weston met with the New Jersey
Department of Environmental Protection (NJDEP) for a pre-application submittal
review on December 20, 2016. Weston finalized the required permit applications
in February for submittal on March 2, 2017. Pending regulatory approval Weston
plans to construct the streambank protection as part of the site-wide capping.

On February 21, 2017, Weston and the Licensed Site Remediation Professional
(LSRP) met with USEPA and NJDEP to review responses to NJDEP' s ecological
component review of the remedial investigation report. Weston and the L SRP have
prepared a memorandum that documented the meeting for submittal in March.
The annual wetland monitoring report was completed and submitted to NJDEP on
December 7, 2016. During this monitoring period aportion of the restored wetlands
was cleared by Middlesex Water Company, as part of their utility maintenance
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5.8

5.9

5.10

program. Weston contacted Ms. JoDale Legg at NJDEP and documented this
condition in the report.

On January 24, 2017, Tim Thomas of the Freehold Soil Conservation District
(FSCD) completed an inspection of the erosion controls and restoration at the site.
Mr. Thomas inspected the NEI, Scrape Area X119 and the Former Lagoon Area.
Mr. Thomas stated that FSCD is satisfied with stabilization and agreed that Weston
may remove the remaining silt fence from the three areas and continue to maintain
the Soil Tac and berm surrounding the Former Lagoon Area.

On January 31, 2017, James Haklar of the USEPA completed an inspection of the
Hatco operations. The inspection included the waste storage area and nearby
satellite LNAPL recovery area, and the completed Southeast Leg, Scrape Area
X119 and Northeast Impoundment remediation areas. Dr. Haklar requested Weston
post additiona polychlorinated biphenyl (PCB) notification signs in the primary
and satellite recovery areas and requested information regarding the SoilTac
material used to stabilize the Former Lagoon Area. Additional signswere obtained
and posted on February 17, 2017. Weston provided information on the Soil Tac by
email transmittal on March 8, 2017.

On February 1, 2017, Chemturaissued a public announcement of a planned merger
with Lanxess AG. Weston provided notice of the transaction to USEPA by letter
dated February 6, 2017, in accordance with the Risk-Based PCB Disposal approval
letter.

By letter dated February 17, 2017, NJDEP confirmed that the project is in
compliance with applicable Hazardous Waste Program regulations and permit
conditions. This letter pertained to the NJDEP inspection of Weston's Hatco
hazardous waste recovery and storage operations on December 13, 2016.

6. Specific Requirements Previoudly Initiated Which are Continuing:

6.1

6.2

6.3

As noted above, LNAPL recovery operations were temporarily halted. LNAPL at
the site is contained by the cut-off wall and recovery trenches; the mobile LNAPL
downgradient of the containment was fully removed during the Southeast Leg
remedial action. Manual recovery operations resumed in December. Total recovery
to date:

= 8,718 galonsrecovered using skimmers and bailers since March 2011,

= 3,200 gallons recovered and shipped offsite in liquid phase during the SE

Leg remediation; and
= 25,000 gallons estimated in LNAPL -saturated soils shipped for offsite
disposal during the SE Leg remediation.

Weston continued development of Remedial Action Work Plan (RAWP)
Addendum 4 for Woodbridge Pond. Weston prepared the conceptual remediation
plan for Woodbridge Pond and obtained approval from the property owner,
Woodbridge Township. The plan was finalized in February for submittal to
USEPA, the Licensed Site Remediation Professional (L SRP) and NJDEP on March
1. Following regulatory review and comments on the conceptual remediation plan
Weston will finalize Remedia Action Work Plan Addendum 4 and complete the
required permit applications to implement the remedial action.
Preparation of draft remediation report documentation for LSRP review and
approval and monthly progress meetings with the L SRP.
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6.4

6.5

6.6

6.7

Period:

7.1

8.1

9.1

9.2
9.3
9.4
9.5
9.6

Evaluation of conceptua remediation approaches for Channel D, incorporating
responses to NJDEP comments on sediment delineation. As noted above, the LSRP
and Weston met with NJDEP to review comments on the ecological components of
the Remedial Investigation Report. As discussed during the Technical Consultation
meeting, Weston is currently preparing a sediment sampling plan to investigate the
horizontal and vertical extent of the bis(2-ethylhexyl)phthalate in sediment at
sample location CDG_382.

The Southeast Leg Remediation was completed. Construction of the cut-off wall
was completed during the Southeast Leg remediation work; no mobile LNAPL
remains downgradient of the cut-off wall. Final wetland restoration was completed
on December 1, 2016 and documented in the annual monitoring report dated
December 1, 2016. Weston is currently preparing a Remedial Action Progress
Report to document the work compl eted.

In July, Weston compl eted the application of atemporary stabilizing agent (Soiltac)
on the Former Lagoon Areato extend the functional lifespan of thetemporary cover
until final capping can be implemented. Weston is conducting monthly inspections
to verify that the temporary cover isfunctioning properly. Minor erosion was noted
during the inspection in November and repairs were completed on December 2,
2016. Weston is currently preparing the final cap design for USEPA for review.
Weston is currently preparing an engineering plan for the onsite capping of
remaining contaminated soil and permanent capping of the Former Lagoon Area.
Weston will document the existing conditions and provide a detailed plan to
complete the onsite cap construction for regulatory review and approval.

Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Preparation of RAWP Addendum 4

Explanation for Each Item of Non-Completion in Item 7:

Completion of the RAWP Addendum 4 was postponed pending approva of the
remediation approach by the Woodbridge Pond property owner and USEPA.
Weston received approval by the property owner and the L SRP. Weston received
verbal comments from USEPA and provided aresponse in March. Upon USEPA’s
acceptance of Weston's response we will proceed with preparation of RAWP
Addendum 4 and the required permit applications.

Specific Requirements to be Initiated in Next Reporting Period (March - May 2017):

Prepare RAWP Addendum 4 for Woodbridge Pond remediation, pending USEPA
approval of the technical approach.

Update scope and schedule for Woodbridge Pond and Channel D remediation.
Resume automated LNAPL recovery operations.

Complete Southeast Leg Remedial Action Progress Report.

Continue preparation of NEI Remedia Action Progress Report.

Prepare engineering plan for site-wide capping of remaining contaminated soil and
permanent capping of the Former Lagoon Area.
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9.7  Submit permit applications for streambank armoring to protect the engineered cap
at the NEI (completed on March 2, 2017).

9.8  Prepare sampling plan to delineate bis(2-ethylhexyl)phthalate in sediment near
sample location CDG_382.

9.9  Finalize memorandum documenting discussions during the Technical Consultation
meeting on February 21, 2017 (completed on March 13, 2017).

9.10 Provide provided information on the Soil Tac (completed on March 8, 2017).

9.11 Complete design for capping of the Former Lagoon Area.
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WESTON SOLUTIONS, INC.

205 CAMPUS DRIVE

EDISON, NEW JERSEY 08837
732-417-5800 e FAX: 732-417-5801

VIA FEDEX
April 4, 2017

Ms. Susan Schulz, Toxics Section Chief
U.S. EPA Region |

Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue

Bldg. 10 (MS-105)

Edison, NJ 08837-3679

Mr. John M. Mitch, Clerk
Woodbridge Township

1 Main Street
Woodbridge, NJ 07095

Re:  Hatco Site
Fords, NJ
Program Interest Number GO00003943

Dear Ms. Schulz and Mr. Mitch:

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 46, which covers the
activities associated with the Hatco Site from December 1, 2016 through February 28, 2017. The
progress report is being submitted in accordance with the requirements of Weston’s May 25, 2005
Administrative Consent Order and March 30, 2005 USEPA approva letter. If you have any
guestions, please do not hesitate to contact me at (732) 417-5804.

Very truly yours,
WESTON SOLUTIONS, INC.

ccC: A. Findley (NJDEP)

@] Schindler
incipal Project Manager
M. Fisher — LSRP (ELM)

R. Ansari, A. Martin, K. Etela (Hatco/Chemtura)

K. Aiello (MCUA)

V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb)
FileNo. 2.5
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ADMINISTRATIVE CONSENT ORDER
PROGRESS REPORT

Progress Report Number: 46
Site Location: Hatco Site

1020 King Georges Post Road
Fords, NJ 08863

Signatories. Weston Solutions, Inc.

ACE American Insurance Company
New Jersey Department of Environmental Protection

Reporting Period: December 1, 2016 through February 28, 2017
5. Specific Requirements Initiated and Completed During Reporting Period:

5.1
5.2

5.3

5.4

5.5

5.6

Weston submitted Progress Report No. 45 on January 4, 2017.

Weston provided monthly email updates to the United States Environmental
Protection Agency (USEPA) on January 5 and March 7, 2017.

In November 2016, Weston revised the recovery program to accommodate the
combustible gases encountered in 36 existing recovery wells. Current recovery
work employs level C personnel protective equipment, a dedicated fire watch and
hot work permits to comply with facility requirements, and bonding and grounding
for certain of the light non-agueous phase liquid (LNAPL) recovery operations.
Recovery resumed on December 7, 8 and 9 using manual recovery methods. This
included use of bailers, sorbent material and a peristaltic pump at existing
monitoring wells and recovery wells that are not equipped with dedicated pumps.
A total of 39.7 gallons of LNAPL was recovered. On January 11 and 12, 2017,
Weston recovered 26.2 gallons of LNAPL. Automated recovery operations using
the dedicated pumps are scheduled to resume in March/April.

Remediation of the Northeast Impoundment (NEI) remediation iscomplete. During
the remediation, erosion was observed along the bank of Slingtail Creek. Whilethis
erosion was unrelated to the remediation activities, a limited area along the
northeast corner of the engineered cap will require additional erosion protection to
prevent future erosion from undermining the cap. Weston met with the New Jersey
Department of Environmental Protection (NJDEP) for a pre-application submittal
review on December 20, 2016. Weston finalized the required permit applications
in February for submittal on March 2, 2017. Pending regulatory approval Weston
plans to construct the streambank protection as part of the site-wide capping.

On February 21, 2017, Weston and the Licensed Site Remediation Professional
(LSRP) met with USEPA and NJDEP to review responses to NJDEP' s ecological
component review of the remedial investigation report. Weston and the L SRP have
prepared a memorandum that documented the meeting for submittal in March.
The annual wetland monitoring report was completed and submitted to NJDEP on
December 7, 2016. During this monitoring period aportion of the restored wetlands
was cleared by Middlesex Water Company, as part of their utility maintenance
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program. Weston contacted Ms. JoDale Legg at NJDEP and documented this
condition in the report.

On January 24, 2017, Tim Thomas of the Freehold Soil Conservation District
(FSCD) completed an inspection of the erosion controls and restoration at the site.
Mr. Thomas inspected the NEI, Scrape Area X119 and the Former Lagoon Area.
Mr. Thomas stated that FSCD is satisfied with stabilization and agreed that Weston
may remove the remaining silt fence from the three areas and continue to maintain
the Soil Tac and berm surrounding the Former Lagoon Area.

On January 31, 2017, James Haklar of the USEPA completed an inspection of the
Hatco operations. The inspection included the waste storage area and nearby
satellite LNAPL recovery area, and the completed Southeast Leg, Scrape Area
X119 and Northeast Impoundment remediation areas. Dr. Haklar requested Weston
post additiona polychlorinated biphenyl (PCB) notification signs in the primary
and satellite recovery areas and requested information regarding the SoilTac
material used to stabilize the Former Lagoon Area. Additional signswere obtained
and posted on February 17, 2017. Weston provided information on the Soil Tac by
email transmittal on March 8, 2017.

On February 1, 2017, Chemturaissued a public announcement of a planned merger
with Lanxess AG. Weston provided notice of the transaction to USEPA by letter
dated February 6, 2017, in accordance with the Risk-Based PCB Disposal approval
letter.

By letter dated February 17, 2017, NJDEP confirmed that the project is in
compliance with applicable Hazardous Waste Program regulations and permit
conditions. This letter pertained to the NJDEP inspection of Weston's Hatco
hazardous waste recovery and storage operations on December 13, 2016.

6. Specific Requirements Previoudly Initiated Which are Continuing:

6.1

6.2

6.3

As noted above, LNAPL recovery operations were temporarily halted. LNAPL at
the site is contained by the cut-off wall and recovery trenches; the mobile LNAPL
downgradient of the containment was fully removed during the Southeast Leg
remedial action. Manual recovery operations resumed in December. Total recovery
to date:

= 8,718 galonsrecovered using skimmers and bailers since March 2011,

= 3,200 gallons recovered and shipped offsite in liquid phase during the SE

Leg remediation; and
= 25,000 gallons estimated in LNAPL -saturated soils shipped for offsite
disposal during the SE Leg remediation.

Weston continued development of Remedial Action Work Plan (RAWP)
Addendum 4 for Woodbridge Pond. Weston prepared the conceptual remediation
plan for Woodbridge Pond and obtained approval from the property owner,
Woodbridge Township. The plan was finalized in February for submittal to
USEPA, the Licensed Site Remediation Professional (L SRP) and NJDEP on March
1. Following regulatory review and comments on the conceptual remediation plan
Weston will finalize Remedia Action Work Plan Addendum 4 and complete the
required permit applications to implement the remedial action.
Preparation of draft remediation report documentation for LSRP review and
approval and monthly progress meetings with the L SRP.
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6.4

6.5

6.6

6.7

Period:

7.1

8.1

9.1

9.2
9.3
9.4
9.5
9.6

Evaluation of conceptua remediation approaches for Channel D, incorporating
responses to NJDEP comments on sediment delineation. As noted above, the LSRP
and Weston met with NJDEP to review comments on the ecological components of
the Remedial Investigation Report. As discussed during the Technical Consultation
meeting, Weston is currently preparing a sediment sampling plan to investigate the
horizontal and vertical extent of the bis(2-ethylhexyl)phthalate in sediment at
sample location CDG_382.

The Southeast Leg Remediation was completed. Construction of the cut-off wall
was completed during the Southeast Leg remediation work; no mobile LNAPL
remains downgradient of the cut-off wall. Final wetland restoration was completed
on December 1, 2016 and documented in the annual monitoring report dated
December 1, 2016. Weston is currently preparing a Remedial Action Progress
Report to document the work compl eted.

In July, Weston compl eted the application of atemporary stabilizing agent (Soiltac)
on the Former Lagoon Areato extend the functional lifespan of thetemporary cover
until final capping can be implemented. Weston is conducting monthly inspections
to verify that the temporary cover isfunctioning properly. Minor erosion was noted
during the inspection in November and repairs were completed on December 2,
2016. Weston is currently preparing the final cap design for USEPA for review.
Weston is currently preparing an engineering plan for the onsite capping of
remaining contaminated soil and permanent capping of the Former Lagoon Area.
Weston will document the existing conditions and provide a detailed plan to
complete the onsite cap construction for regulatory review and approval.

Specific Requirements Scheduled for Completion, but not Completed During the Reporting

Preparation of RAWP Addendum 4

Explanation for Each Item of Non-Completion in Item 7:

Completion of the RAWP Addendum 4 was postponed pending approva of the
remediation approach by the Woodbridge Pond property owner and USEPA.
Weston received approval by the property owner and the L SRP. Weston received
verbal comments from USEPA and provided aresponse in March. Upon USEPA’s
acceptance of Weston's response we will proceed with preparation of RAWP
Addendum 4 and the required permit applications.

Specific Requirements to be Initiated in Next Reporting Period (March - May 2017):

Prepare RAWP Addendum 4 for Woodbridge Pond remediation, pending USEPA
approval of the technical approach.

Update scope and schedule for Woodbridge Pond and Channel D remediation.
Resume automated LNAPL recovery operations.

Complete Southeast Leg Remedial Action Progress Report.

Continue preparation of NEI Remedia Action Progress Report.

Prepare engineering plan for site-wide capping of remaining contaminated soil and
permanent capping of the Former Lagoon Area.
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9.7  Submit permit applications for streambank armoring to protect the engineered cap
at the NEI (completed on March 2, 2017).

9.8  Prepare sampling plan to delineate bis(2-ethylhexyl)phthalate in sediment near
sample location CDG_382.

9.9  Finalize memorandum documenting discussions during the Technical Consultation
meeting on February 21, 2017 (completed on March 13, 2017).

9.10 Provide provided information on the Soil Tac (completed on March 8, 2017).

9.11 Complete design for capping of the Former Lagoon Area.
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